


Streamlining Task Force

The ALADIN Program


**Improving Land Development
Management in Orange county**


August 18, 2011



Outline


- **Background**
- **Land Development Management System Project (LDMS)**
- **Future Project Plans**






Outline

- **Background**
- **Land Development Management System Project (LDMS)**
- **Future Project Plans**






Background


February 2005 – 'Aladin' Proposal for Land Development Modernization

- **Goals Included:**
 - **Improve Land Development Decisions**
 - **Increase Accountability**
 - **Provide Easier Access to Project Information**
 - **Improve Customer Service**



Background

Aladin Projects




Central Addressing System



Land Development Management System (LDMS)




Concurrency System



Central GIS Data Repository




Document Management System



Background

Aladin Projects




Central Addressing System



Land Development Management System (LDMS)




Concurrency System



Central GIS Data Repository




Document Management System



Background

Aladin Timeline

- 2006** Study Determined Scope and Requirements for LDMS
- 2007** Central GIS Data Repository Completed
- 2008** Central Addressing System Completed
LDMS Phase 1 Project Begins
- 2009** Concurrency System Completed
- 2010** Document Management System Completed
- 2012** *Planned Completion of LDMS Phase 1*



Background



ALADIN (Addressing, Land and Development Information Network) is Orange County's comprehensive information system for managing all aspects of land development, including permitting, development review, inspections and development support.

NEWS

EPD Permitting

We plan to go live with EPD (Environmental Protection Division) permitting on August 19, 2011. Work will then ramp up on building permitting, contractor licensing, and inspections; the final piece of ALADIN.

RAC (Roadway Agreement Committee)

We went live with RAC (Roadway Agreement Committee) on June 10, 2011. This completes all the different committees that make up the land development process, before we start with the permitting process.


[Read more >>](#)

RESOURCES

- [Concurrency](#)
- [Impact Fees](#)
- [Impact Fee Calculator](#)
- [County Fees](#)
- [Codes & Ordinances](#)
- [Land Development Process Flowcharts](#)
- [Permitting Guides](#)
- [Meetings & Calendar](#)


407-836-5600 ■ Aladin@ocfl.net


Aladin © Orange County Government, Florida



Outline

- Background
- Land Development Management System Project (LDMS)
- Future Project Plans






LDMS Project

Business Scope

- **Planning and Zoning Committee**
- **Development Review Committee**
- **Board of Zoning Adjustments**
- **Planned Development Management**
- **Construction Plan Review**
- **Platting Management**
- **Road Agreement Committee**
- **Lot Split Management**
- **Contractor Licensing**
- **Environmental & Flood Plains Permitting**
- **Building, Underground, Land Use, and Use Permitting**
- **Inspections**
- **Public Portal**
- **Research**




LDMS Project

Business Scope

- Planning and Zoning Committee
- Development Review Committee
- Board of Zoning Adjustments
- Planned Development Management
- Construction Plan Review
- Platting Management
- Road Agreement Committee
- Lot Split Management
- Contractor Licensing
- Environmental & Flood Plains Permitting
- Building, Underground, Land Use, and Use Permitting
- Inspections
- Public Portal
- Research


Completed




LDMS Project

Project Improvements


- Consolidated Project Review
- Status Tracking
- Report Automation
- Automated Notifications
- Consistent Fee Management
- Improved Scheduling
- Automated Agendas






Outline

- Background
- Land Development Management System Project (LDMS)
- Future Project Plans






Future Project Plans

LDMS Enhancements

- Expansion of Online Permitting**
- Improved Public Notifications Processes**
- Mobile Technology for Inspections**

Electronic Plan Submissions

- Online Portal Enhancements**
- Hardware and Software Upgrades**



Streamlining Task Force

The ALADIN Program

**Improving Land Development
Management in Orange County**

August 18, 2011